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Uxbridge
Town Clerk
SCHOOL BUILDING COMMITTEE
0CT 1712 rl2:54
MEETING MINUTES AUGUST 22, 2012

1.) Co-Chairman Higgins called the joint meeting with the Board of Selectmen to order at
6:00 PM in the McCloskey Middle School Library located at 62 Capron Street.

Members -1 Position Present Absent

Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X P

Eugene O’Rourke X

Jeff Stewart Secretary X

Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X

Dennis Ryan X
| Non-Voting

Sean Hendricks Town Manager X

Kevin Carney Superintendent X

Tara Bennett UHS Principal X

Jeff Luxenberg Joslin Lesser X

David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X

Gene Raymond Raymond Design X

Jeff Yost Raymond Design X

Leslie Fanger BSC Group X

Tony Miliote Shawmut X

Luke Grady Shawmut X

Tim Hurdlebrink Shawmut X

Peter L’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) No Agenda Item listed on the Agenda
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4.)

3.)

6.)

Approval of Meeting Minutes:

MSDV by SBC Member Maharay, seconded by SBC Member O’Rourke, to accept and
approve the 7/18/12 Meeting Minutes. The VOTE was 7-0-2 (SBC Members Kuros and
Desilets were not present at the 7/18/12 Meeting and abstained from vote). (copy attached
to these minutes).

Approval of Budget Transfers

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve a budget transfer totaling $6,600.00 from A&E Site Survey
(Classification Code #0204-0400) to A&E Geotech (Classification Code #0204-0300). The
VOTE was UNANIMOUS.

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve budget transfers FROM Advertising (Classification Code #0103-0000)
totaling $38,447.00, Other Admin. (Classification Code #0199-0000) totaling $1,500.00,
A&E Printing (Classification Code #0203-0200) totaling $35,000.00, Testing (Classification
Code# 0602-0000}) totaling $8,308.00, Other Misc, Moving (Classification Code #0699-
0000) totaling $15,000.000, Owner’s Contingency (Classification Code #0801-0000) totaling
$111,132.00, and Construction Contingency (Classification Code #0507-0000) totaling
$42,513.000 TO Construction Change Orders (Classification Code #0508-0000). The VOTE
was UNANIMOUS.

Approval of Commitments

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #14 of the Raymond Design & Associates designer services
contract totaling $6,600.00 increasing the total Contract for Designer Services to
$3,593,155.00 and forward to the Board of Selectmen for execution of Amendment #14. The
VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee reduce the previously approved not to exceed amounts for Masonry Testing by a
total of ($3,678.00) and Steel Testing by a total of ($4,630.00). The VOTE was
UNANIMOUS.

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #12 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #10, comprised of Change Order Request
#’s 123-131, totaling $251,900.00, thereby, increasing the total construction budget to
$38,293,904.00, and forward to the Board of Selectmen for execution of Amendment #11,
The VOTE was UNANIMOUS. (copy attached to these minutes).
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7.)

8)

9.)

10.) Next Meeting September 19, 2012 at the new Uxbridge High School facility.

Approval of Qutstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve John Turner Consulting, Inc. Invoice #’s 11 WORO001-18 totaling
$2,265.00, 11WORO001-19 totaling $1,820.00, 11WORO001-20 totaling $1,465.00, and
11WORO001-21 totaling $2,000.00,as per the terms of the contract. The VOTE was
UNANIMOUS. (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve UTS of Massachusetts Invoice #498770 totaling $829.38 as per the
terms of the contract, The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2012-08-01 totaling $57,904.00 as
per the terms of the contract. The VOTE was UNANIMOUS. (copy attached to these
minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve Joslin, Lesser & Associates Invoice #34 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by Member Maharay, that the Committee
approve Shawmut Design & Construction Application #17 totaling $1,150,712.20 per terms
of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer seconded by SBC Member Desilets, that the
Committee approve Ockers Company Invoice #’s 100821 totaling $800.00, 100827 totaling
$2,158.00, 100874 totaling $634.00, 101000 totaling $3,621.00, and 101030 totaling
$3,300.00 for technology equipment. The VOTE was UNANIMOUS. (copy attached to
these minutes). '

Construction Progress Update: Tim Hurdlebrink, Shawmut Design & Construction,
provided the Committee with a construction project update for the final facility construction
and punch list phase along with the ongoing field construction project.

Old / New Business: None
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11.) With no additional business, MSDV by SBC Member Maharay, seconded by SBC Member
Keegan, “to adjourn meeting” at 7:54 PM. The VOTE was UNANIMOUS,

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted, .
Donald R. Sawyer, Vice Chairman

MEETING MINUTES AUGUST 22, 2012

SCHOOL BUILDING COMMITTEE:

on&& LA/W\ e Doens

Ol Higgins{’ 7/ CoZChairman Dan Deveau — Co-Chairman
K27/ /
Eugene Oﬂiourké' Jeff Stewart - Secretary

e SR

Don SawyeT— Vice Chairman

/Jahe Keegan \/ ‘

Ed Maharay

Dennis Ryan
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PBo Not Write in this Space

Town of Uxhridge

Meeting DCanceilation

Board or Commission School Building Comm.
Meeling Date 22-Aug-12 Time 6:00 p.m.
Place Former High School Library

Authorized Signature ___ _
1 Call to Order
2 Pledge of Allegiance
4 Approval of Meating Minutes {Vote)
5 Approval of Budget Transfer (Vote)
6 Approval of Commitments (Vote}
7 Approval of invoices {Vote)
8 Construction Progress Update
9 Old/New Business
10 Next Meetings
Wednesday, September 19, 2012
11 Adjournment

iE
{
!

Meeting Postings:
*  Exceptin an emergency, a public body must post notice of a meeling at least 48 hours in advance, excluding Saturday's,
Sunday's and legal holidays, except in emergencies,
* "Emergency” is a sudden, generally unexpected occurance or set of circumstances demanding immediate aclion.
In an emergency, a public body shall post nolice as soon as reasonably possible prior {o a meeling.
Notice must include date, lime and place of meeting.
Must include lisling of topics the chair reasonably anticipates will be discussed at the meeting.
Topics must give enough specificity so thal the public wilt understand what will be discussed.
Public bodies are encouraged to update the notice when aware of new topic within the 48 hour period before the meeting.
Chairs should not post notices so far In advance thal there is a high likefihood that new toplcs will arise, unless the chair
updates tha nolice with any such new lopics 48 hours in advance of he meeling.

L S .

*




SCHOOL BUILDING COMMITTEE

MEETING MINUTES JULY 18,2012

1.) Co-Chairman Higgins called the joint meeting with the Board of Selectmen to order at 6:02
PM in the McCloskey Middle School Library located at 62 Capron Street.

Members Position 1 Present Absent
Dan Devean Co-Chairman X

Mike Legendre X

John Higgins Co-Chainman X

Eugene O'Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X

Bruce Desilets X
Ed Maharay X

Dennis Ryan X

Non-Voting

Sean Hendricks Town Manager X

Kevin Carney Superintendent X

Tara Bennett UHS Principal X

Jefl Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslic Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathoh Morini Shawmut X
Peter I.”Hommedieu | Shawmut X
Josiah Herbert Shawmut X X

2.) Pledge of Allegiance

3.) Public Comment - NONE
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4)

5.)

6.)

7)

Approval of Meeting Minutes:

MSDV by SBC Co-Chairman Devean, seconded by SBC Member O'Rourke, fo accept and
approve the 6/13/12 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to

these minutes).

Approval of Budget Transfers

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Commitlee approve a budget transfer totaling $42,792.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

Approval of Commitments

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #11 titled “Construction Confract for Construction Manager
at Risk Services” for Prime Contract Change Order #9, comprised of Change Order Request
#'s 113-122, totaling $42,792.00, thereby, increasing the total construction budget to
$38,042,004.00, and forward to the Board of Selectmen for execution of Amendment #11.
The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee increase John Turner Consulting, Inc.’s maximum total not to exceed $28,000 for
testing purposes, The VOTE was UNANIMOUS.

Approval of OQutstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Mabaray, that the
Committee approve Raymond Design Associates Invoice #2012-07-01 totaling $48,516.00 as
per the terms of the contract. The VOTE was UNANIMOUS. (copy attached to these

minutes),

MSDV by SBC Vice-Chairman Sawyer, scconded by SBC Member Maharay, that the
Committee approve Joslin, Lesser & Associates Invoice #33 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS., (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by Member Maharay, that the Committee
approve Shawmut Design & Construction Application #16 totaling $1,187,879.38 per terms
of the coniract. The VOTE was UNANIMOUS. (copy attached to these minutes).
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8.) Review Cost Menu, Allocate GMP Savings: David Krawitz, Joslin, Lesser & Associates,
provided the Committee with a review of project contingency monies along with “UHS
Discretionary Changes” dated 7/17/12 (copy attached to these minutes).

MSDV by SBC Member Maharay, seconded by SBC Member Keegan, that the Comumittee
authorize the recommended list of discretionary changes plus add the sixth tennis court and
football “D-Zone” for total package of the “UHS Discretionary Changes” dated 7/17/12 (and
copy attached to these minutes) list Item #s “17, “2A”, “3A”, “4B”, “5”, “107, and “12”,

MSDV by SBC Member Keegan, seconded by SBC Vice-Chairman Sawyer, to amend the
motion remove items “4B” and “12* from motion. The VOTE was UNANIMOUS.

The VOTE on the amended motion was 6-2-0. (SBC Co-Chairman Deveau and SBC Co-
Chairman Deveesu voted ‘NAY™).
Higgid &

9,) Shawmut Construction Update: Josiah Herbet, Shawmut Design & Construction,
provided the Committee with a construction project update for the final facility construction
and punch list phase along with the ongoing field construction project.

10.) Old/ New Business: The “Ribbon Cutting Ceremony” for the new facility will be held on
August 20, 2012 at 10:00 AM.

11.) Town Manager Action Items: The Committee requested that the Town Manager hold
official discussion with the Board of Selectmen with regards to PEG Access funding of
applicable items not currently funded in the facility project. One example is funding of a
press box located on the multipuipose field.

12.) Next Meeting August 22, 2012 at the new Uxbridge High School facility.

13.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
Legendre, “to adjourn meeting” at 7:53 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Danald R. Sawyer, Vice Chairman
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MEETING MINUTES JULY 18, 2012

SCHOOL BUILDING COMMITTEE:
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JOSLIN, LESSER + ASSOCIATES, INC.

MEMORANDUM

To: Don Sawvyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.

Date: August 21st, 2012

Re: Monthly Approvals: Uxbridge High School

Ce: Uxbridge School Building Committee and Board of Selectmen

Enclosed for processing are the ﬁ)llowing budget transfer, commitments and invoices to be considered at the August ﬁiwzind,
2012 SBC and BOS Meeting.

BUDGET TRANSFERS

The budget transfer below will shift uncommitted funds within the current Architectural and Engineering Budget lines
to support RDA Amendment #14 which is presented below in the amount of $6,600, for PEER Geotechnical consulting
services. This transfer wili not reduce the amount in Owner’s Contingency, which will remain at the current value of

$126,188.

BENC

0204-0400 ARE-Site 0204-0300 A&E Geotech | $6,600 To fund RDA $126,188
Survey Amendment #14

Project Management



Monthly Invoice Summary

Page 2

The budget transfer below will shift funds from multiple line items within the Total Project Budget to fund Change
Order #10 which Includes a number of routine coordination items as well as a commitment to build the North Athletic
Fields. In most cases below we are recommending a transfer of uncommitied funds from categories that were part of
the original project budget but are not anticipated to be needed. The project has achieved Substantial Completion and

a Certificate of Occupancy so we believe it is now safe to release those funds.

We are also recommending a transfer from Owner’s Contingency to Change Orders to fund the fields work, which
would leave a balance of only $15,056 for additional soft costs, such as design fees or FFE items, We believe thisis
adequate given the advanced state of the project.

We also recommend a transfer from Construction Contingency to Change Orders to fund COR’s #123-130, the nen-
fields items within Change Order #10, in the amount of $42,513, which will leave $195,260 remaining in Construction
Contingency which we believe will be adequate to cover remaining items on the PCO log.

0103-0000 Advertising 0508-0000 Change Orders S38,44'} 5126,183 n $237,773

0159-0000 Other Admin | 0508-0000 Change Orders{ $1,500 $126,188 $237,773

0203-0200 A&E Printing | 0508-0000 Change Orders{ $35,000 $126,188 $237,773
Over Min.

0602-0000 Testing 0508-0000 Change Orders{ 58,308 $126,188 $237,773

0699-0000 Other Misc. | 0508-0000 Change Orders{ $15,000 $126,188 $237,773
Moving

0801-0000 Owner’s 0508-0000 Change Orders] $111,132 $15,056 $237,773
Contingency

0507-0000 Construction | 0508-0000 Change Orders] $42,513 415,056 $195,260
Contingency

Total Transfer To Change Orders: $251,900 | $15,056 $195,260

The total project costs remain within the Project Budget for this transfer from Owner’s Contingency. Joslin Lesser
recommends that the Uxbridge School Bullding Committee and Board of Selectmen approve this budget transfer.




Monthly Invoice Summary
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COMMITMENTS

RDA AMENDMENT #14

The Town had previously approved RDA Amendment #13 which included funds for PEER associates to provide
geotechnical consulting services to review on site soils conditions to ensure that the south athletic fields were
constructed according to specifications, A number of unanticipated conditions were discovered and PEER input was
required to ensure that the fietds were built in the most cost effective manner. Therefore PEER spent more consulting
time than their commitment, however the project team believes this was in good faith and in the best interests of the
project and recommends increasing the commitment to cover the cost of thelr services. This Amendment #14 covers
the balance of those services, $6,600. To the best of our knowledge this work is NOT eligible for reimbursement from
the Massachusetts School Building Authority because it supports construction of athletic fields.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
RDA 0204-0300 A&E Geotech Additional PEER site inspections $6,600
TOTAL RDA Amendment #14: $6,600
TESTING

The Town had previously approved commitments for multiple Testing disciplines in the form of Not To Exceed limits.
The testing for Masonry and Stee) are complete, and the actual billings are less than the commitments, therefore we
recommend reducing the commitments in these areas so that the funds can be used for Change Orders.

Vendor Pro-Pay Code # | ﬁﬁ&get Category Description of Services Contract Amount
uTS 0602-0000 Testing Reduce Masonry Testing Commitment {53,678)
UTS 0602-0000 Testing Reduce Steel Testing Commitment {54,630)

TOTAL Reduced Testing Commitment: {8,308)

SHAWMUT AMENDMENT #12 / Change Order #10

Change Order #10 is includes 9 Change Order Requests which have been reviewed with the Town representatives, JLA and
RDA for fair value and ownership. The first eight items are for coordination or to address concerns raised by inspectional
agencies. The last item is to build the North Field {soccer and baseball) in the amount of $209,387. The fields will be built at
the current sub-grade levels which were the original design grade. This item will not be eligible for MSBA reimbursement,

Please note that the Change Order numbering sequence is not the same as the Contract Amendment numbering sequence
because the base SDC contract was for pre-construction only and the first 2 amendments were for the mini GMP and main

GMP.

Contract Amount

Vendor Pro-Pay Code # | Budget Category Description of Services
Shawmut 0508-0000 Change Orders Change Order #12 $251,900
TOTAL Shawmut Amendment #10: $251,900

Joslin Lesser + Associates recommends that the Uxbridge High School Building Committee recommend to the Board of
Selectmen the approval of these commitments.




Monthly Invoice Summary
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INVOICES

The following involices are presented for approval. The RDA invoice is divided into sub-categories because they have multiple
Pro-Pay codes and need to submitted accordingly by the Town to qualify for reimbursement from the MSBA. The Schedule of
Values on Pages 2-4 of the Shawmut Application for Payment is divided into sub-categories with multiple Pro-Pay codes

because it needs to be submitted accordingly by the Town to qualify for reimbursement from the MSBA, the total amount

certified is listed below.

ProPay Cade | Vendor Invoice # Budget Category Description of Services Invoice $

0602-0000 JTC 11WORO001-18 | Testing Solls Testing s 2,265.00
0602-0000 ‘ JTc 11WOR001-19 | Testing Soils Testing $ 1,820.00
0602-0000 ITC 1IWOR001-20 | Testing Soils Testing $ 1,465.00
0602-0000 1€ 11WOR001-21 | Testing Soils Testing $ 2,000.00
0602-0000 uTS 443770 Testlng Concrete Testing $ 829.38

02010500

T Architectural Support for BSC

tract: Docs Revisio

Total Invoice RDA 2012-08-01 $ 57,204.00
oo | aa | w |G et s e
05080000 v | Changeorders | p | a0
Total App SDC $  1,150,712.20

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the

Uxbridge High School Building Committee approve these invoices.



ATTACHMENT F

CONTRACT FOR DESIGNER SERVICES
AMENDMENT NO. 14

WHEREAS, the Town of Uxbridge ("Owner") and Raymond Design Associates, Inc., (the "Designer") (Collectively, the
"Parties") entered into a contract for Designer Services for the Uxbridge High School Project on August 10, 2009 (the
"Contract"); and

WHEREAS, Amendment No. | was approved by the SBC on October 28, 2009 and
Amendment No. 2 was approved by the SBC on April 29, 2010 and
Amendment No. 3 was approved by the SBC on August 5, 2010 and
Amendment No. 4 was approved by the SBC on August 18, 2010 and
Amendment No. 5 was approved by the SBC on October 7, 2010 and
Amendment No. 6 was approved by the SBC on November 29, 2010 and
Amendment No. 7 was approved by the COWG on December 15, 2010 and
Amendment No. $ was approved by the SBC on February 2, 201 and
Amendment No. 9 was approved by the SBC on May 18, 2011 and
Amendment No, 10 was approved by the SBC on October 26, 2011 and
Amendment No, 11 was approved by the SBC on April 11th, 2012 and
Amendment No. 12 was approved by the SBC on May 9th, 2012 and
Amendment No. 13 was approved by the SC on June 13th, 2012,

WHEREAS, the parties wish to amend the Contract with Amendment No. 14 as of August 22, 20 12:

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other pood and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the Parties,
intending to be legally bound, hereby agree as follows:

1.
The Owner hereby authorizes the Designer to perform additional services pursuant to Article 8 of the Contract and
as specified in Section 4.11 to provide services for geotechnical consulting for construction of athletic fields:

Proposed Additional Fee: $6,600

2. For the performance of services required under the Contract, as amended, the Designer shall be compensated by the
Owner in accordance with the following Fee for Basic Services:

Original Previous Amount of This After This

Fee for Basic Services Contract Amendments Amendment Amendment
Feasibility Study Phase $120,000 $34,650 $154,650
Schematic Design Phase $130,000 $26,510 $206,510
Design Development Phase $640,000 $640,000
Construction Doc Phase | $1,133,420 NTE $1,133,420
Bidding Phase £83,900 $83,960
Construction Phase NTE $901,000 NTE $901,000
Completion Phase $94,200 $04 200
GeoTech & GeoEnv NTE $122,053 $6,600 NTE $128,653
Site Survey NTE $41,250 NTE $41,250
Wetlands NTE $141,312 NTE $141,312
Traffic Studies NTE $68,200 NTE $68,200
Total Fee $300,000 NTE $3,286,555 $6,600 NTE $3,593,155

D-B-B CONTRACT FOR DESIGNER SERVICES



3. The Construction Budget shall be as follows:
Original Budget: $35,293,766
Amended Budget: $37.293,766

4. The Project Schedule shall be as follows!
Original Schedule:

Amended Schedule: Design Development Conplete 10/07/10
Construction Documents Complete 02/04/11
Substantial Building Completion 07/27/12
Substantial Fields Completion 11/16/12

5, This Amendment contains ali of the terms and conditions agreed wpon by tie Parties as amendments to the
original Contract, No other understandings or represenlations, oral or otherwise, regarding amendments to the
original Contract shall be deemed to exist or bind the Partics, and all other terms and conditions of the Contract

IN WITNESS WHEREOT, the Owner, with the prior approval of the Authority, and the Designer have caused this

Amendment to be exeented by their respective authorized officers,

OWNER _
FETER A PeriRilly
558 CHRIR
o 02k (0 Ol
e ‘“E“W&Q/ 12

DESIGNER

Vg S, agpoi) . T

{print name)

FRESOEWT,. RIEIMON]D JESGN A550e/1ED, Ay
iilp

23

(signature)
Date: A/Mg" /?‘; 2ot

N-B-B

CONTRACT FOR DESIGNER SERVICES



Raymond Design Associates, Inc,
60 Ledgewoood Place, Rockland, Massachuselis 02370
Telephone 781-561-5270

August 17,2012

Uxbridge School Building Commitice
cfo Joslin, Lesser + Associates, Inc,

44 Pleasant Street

Watertown, Massachusetts 02472

Attn: David Krawitz

Re: Contract Amendment #14 — Additional Services
‘Uxbridge High School

David:

We are pleased to submit our proposal for Additional Services for the Design Development thru
Completion Phases of Designer Services for the new Uxbridge High School.

This proposal is based on the Request for Designer Services (RFS), dated May 6, 2009, the Contract
for Designer Services, signed by the Owner August 10, 2009, the Schematic Design submission,
dated June 11, 2010, and the Form 301 | approved by the MSBA Board at their meeting held on
July 28, 2010.

BACKGROUND

At the May 8, 2012 Town Meeting, voters approved approximately $2 million in additional funding
to install playfield and track & field infrastructure on the ‘South Ficld Area’ at Uxbridge High
School, including a running track, artificial turf multi-purpose field, fencing, a foundation for a
future press box, underground conduit for future accessories that will require electrical power
and/or data connections, and pedestrian paths.

Contract Amendment #13 allocated $4,400 for hourly geotechnical oversight by PEER Consulting,
Given the complex nature of the existing soils at the site and the Owner’s desire to value engineer
the work to the furthest extent practical (while maintaining 100% integrity of the finished product),
(he geotechnical consultant required office and field time beyond the oversight anticipated under
Amendment #13. In the end, the project required a small amount of additional geotechnical
engineering expertise and, by adjusting sub-grade soil blends, the Owner was able to harvest
approximately $150,000 in construction savings on the south track/multi-purpose field alone.

SCOPE OF SERVICES
Additional Services, as defined in the contract for Designer Services, for the following professional
services to be completed during the Design Development through Completion Phases:

* Provide the Town of Uxbridge with additional project-related Geotechnical services as
articulated below, including:

o Additional site visits and field reports
o Recommendations related to sub-base issues.
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COMPENSATION

Compensation is being requesled for Additional Services from Design Development through the
Completion Phase. These amounts are in addition to our authorization to date on the project for Basic
Services from the Feasibility Study through the Project Completion Phases and in addition to previous
authorizations to date for additional sub-consultant services nol included in the scope of the Basic
Services, all of which were authorized in Amendments #1 thru #13.

Basic Services
* Basic Services for Feasibility Study & Schematic Design: $300,000

s Design Development (Amendment #3) $640,000
o Contract Documents (Amendment #3) $£,115,000
¢ Bidding (Amendment #3) $80,000
¢ Contract Administration (Amendment #3) $895,000
+  Closeout (Amendment #3) $94.200
Total Basic Services ' $3,124,200

Previously Approved Additional Services
» Additional Services to Date (Amendments #1-13 less #3):  $462,355

Additional Services - Amendment #14
¢ PEER Consultants: Geotechnical Services
o Not to Exceed $6,000 x 1.1 Markup = $6,600
Total Additional Services — Amendment #14 Not-to-Exceed: $6,600

Total Services = Basic Services + Amendments #1 - 14; $3,593,155

ASSUMPTIONS '
Please find Peer Associates Invoice, dated August 14, 2012 attached,

All provisions of our Agreement remain in effect except as specifically modified by this amendment.

Sincerely Yours,
Raygiond Design Associates, Inc.

Gene S. Raymond Jr,, AlA
President




PEER Consultants, P.C.

This invoice has been sold and assigned to and is payable to:
Wells Fargo Business Credit
; P.O, Box 823280
Eat. 1978 Philadelphia, PA 19182-3280
For infarmation please calt {(703) 462-2280

To:

Mr. Gene Raymond, Jr. Invoice No. 27665
Raymond Design Associates, Inc.
222 North Sfreet 08/14/12

Hingham, MA 02043

Geotechnical Construction Inspections
Uxbridge High School, Uxbridge, MA

PEER Project # 4576-03 Requisition # 08

Billing: Qctober 1, 2011 through July 31, 2012

GEOTECH INSPECTIONS/REPORTS

Jung 8 (6 x $160) $ 960.00
June 11 (3 x $160) $ 480.00
June 12 (1 x $160) $ 160.00
June 13 (2 x $160) $ 320.00
June 20 (8 x $160) $ 1,280.00
June 21 (8 x $160) $ 1,280.00
June 22 (8 x $160) $ 1,280.00
June 23 {8 x $160) $ 1,280.00
June 24 (8 x $160) $ 1,280.00
July 3 (6 x $160) $ 960.00
July 11 (4.5 x $160) $ 720.00
$ 10,000.00

Total Invoice $ 10,000.00

Reviewed and Certified by:
PEER Consultants, PC

I

Paul Marbach
Corporate Controller



CONSTRUCTION CONTRACT FOR

CONSTRUCTION MANAGER AT RISK SERVICES

AMENDMENT NO. 12

WHEREAS, the Town of Uxbridge (“Owner") and Shawmut Design and Construction, (the "Construction Manager at
Risk") (Collectively, the "Parties"} entered into a contract for Construction Management for the Uxbridge High School

Project on October 12, 2010 ({the "Contract"); and

WHEREAS, the parties agreed to Amendment No
effective as of February 3rd, 2011, and

WHEREAS, the parties agreed to Amendment No
effective as of March 30th, 2011, and

WHEREAS, the parties agreed to Amendment No
18th, 2011, and

WHEREAS, the parlies agreed to Amendment No
17th, 2011; and

WHEREAS, the parties agreed to Amendment No
26th, 2011, and

WHEREAS, the parties agreed to Amendment No
December 14th, 2011; and

WHEREAS, the parties agreed to Amendment No
February 22nd, 2012; and

WHEREAS, the parties agreed to Amendment No
11th, 2012; and

WHEREAS, the parties agreed to Amendment No
9th, 2012; and

WHEREAS, the parlies agreed to Amendment No
13th, 2012; and

WHEREAS, the parlies agreed {o Amendment No
18th, 2012; and

1 (Mini-GMP) to the Contract in the amount of 510,085,382

. 2 {(Main GMP) to the Contract in the amount of $25,180,437

. 3 to the Conlract in the amount of $45,243 effective as of May

. 4 to the Contract in the amount of $6,047 effective as of August

. 5 to the Contract in the amount of $565,072 effective as of Oclober
. 6to the Contract in the amount of $14,213 effective as of

. 7 to the Coniract in the amount of $102,122 effective as of

. 8 to the Contract in the amount of $413,258 effective as of April

. 9 to the Contract in the amount of $2,000,000 effective as of May
. 10 to the Contract in the amount of $27,354 effective as of June

. 11 to the Conltract in the amount of $42,792 effeclive as of July

WHEREAS, effective as of August 22nd, 2012 the Parties wish to amend the Contract:

NOW, THEREFORE, in consideration of the prom

ises and the mutual covenants contained in this Amendment, and

other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the
Parties, intending to be legally bound, hereby agree as follows:

1.

The Owner hereby authorizes this Amendment No. 12 with a total value of $251,900. This amendment is

based upon the acceptance of the Conslruction Manager's Change Order #10 as detailed in the attachments to
cover the cost of 9 change order requests which are necessary to address coordination items and undiscovered
condifions, and to cover the cost of additional athlelic fields construction.

Original Previous Amount of This After This
Fee for Basic Services Confract Amendments Amendment Amendment
GMP $37,855,524 $251,900 $38,207,424
Pre-Construction Services  $69,184 $17.,296 30 $86,480
Total Fee $69,184 $37,872,820 $251,900 $38,293,804

Page tof 2

CONTRACT AMENDMENT for CM at RISK SERVICES



2. The Construction Budget shall be as follows:

Original Budget; $34,469,807
Amended Budget: 538,293,804

3. The Project Schedule shall be as foliows:
Original Schedule: Substantial Completion 07/10/12
Amended Schedule for School: Substantial Completion 07127112
Schedule for Fields: Substantial Complefion 11/16/12

4. This Amendment contains all of the terms and conditions agreed upon by the Parlies as amendments to the
original Contract. No other understandings or representations, oral or otherwise, regarding amendments to the
original Contract shall be deemed o exist or bind the Parties, and all other terms and conditions of the Conlract
remain in full force and effect.

IN WITNESS WHEREQF, the Parlies have caused this Amendment to be executed by their respective authorized
officers.

OWNER
Prir . PrTR 1M
BEE"C)9) R

o L (3 (2l

{sigrak

Dale: u/g)) /c:?oQ / /52

CONSTRUCTION MANAGER AT RISK

Ton R L\ﬁ»""o)n}}x)

(print nante)

wwma7mwm“\,

oy {print tille) /%{Z’/

(signature} /"
Date:

Page 2 of 2 : CONTRACT AMENDMENT for CM at RISK SERVICES




Qesign ang Conrstruction

Prime Contract Change Order

Project: Uxbridge High School 8DC Project #: 100764 No: 010
300 Quuaker Highway Tel, (B17)622-7184
Uxbridge, MA 01569 Fax: {617)622-81B4

Date: Bf29/2042

To: Contract Date: 27582011

Shawrul Design and Conslruction Contract Humbern: 100764

3 Davol Square, Suite A275

Providence, RI 02903

The Contract is hereby revised by the following items:

Amendment #12 including COR's 123.131

COR# pco  Description Amount

123 091a Tilting Kettla Changes {support scopa) S 12.207

124 129 Changes per PR# 028 (Added power for potter's whaels and table saws) %5276

125 159 Changes par PRE 043 (Masonry bench anad sign base changes) 5-8.000

128 161 Gementitious panel Dattens 51,3014

127 187 Added power and FA for elevator louver systam par RFIX 624 & 6242 55,648

128 182 Changes per ASI# 076 (Added exteriar doot signags) 5338

128 189 Dust collector power/control wiring ¢hanges per RFi# 694 5 13,311

139 G103 Added ficor preparation 512,341

131 227 Naorth field baseball and soccer fields $ 209,387
S 251,800

Change To Contract Sum

The original COnlract Vallue Was........ccoowirrnirremecseireiemrenssensscsesesnnes $35,362.2¢9

Sum of changes by prior Prime Contract Change Orders ........... it §2,689.705

The Contract Value prior to this Prime Contract Change Order was.. $38.042,004

The Contract Value will be changed by this Prime Contract Change Order in lhe amuum of $25%,800

The new Conlract Valug including this Prime Contract Change Order will Be......o.oooo e, $38,293,904

Change To Contract Time

The Contract duration Wil DE ChaMTBO DY.. ... iiirere i e e e eas et sa e sase s sem e e bbbt a b E e 0 Days

1116/2012

The revised Substantial Completion date as of this Prime Contract Change Order is..



Prime Contract Change Order

Bebqo bes Beestactae

Town of Uxbridge RDA Architecture Shawmul Design and
Construclion

OWNER: ARCHITECT CONTRACTOR

21 5 Main St 222 North Street 3 Davel Square Suite A275

Uxbridge MA 01569 Hingham, MA 02043 ideficey ? , i
By: Gene Raymond W) PN

Date.




Change Order Request # 123

Beaige and Coaqltnizisg

To:  Peter A Petrillo ' Date: 8/14/2012
Town of Uxbridge Project #: 100764
218 Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax:

Description: Tilting ketlle power changes per SKE-62

tem

Interstate, power changes for lilting kettle per 7/23/12 T&M COR. SDC EWA# 136,
interstate Elecirical Services Corporation

.B5% Payment & Performance Bond, Shawmut Design and Construction

1.2% General Liability Insurance, Shawmut Dasign and Construction

.2% Builder's Risk, Shawmut Design and Construction
5% Fee, Shawmut Design and Construction

Total
Type: Actual cost incurred for T&M work

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Petar L'Hommedieu
Shawrmut Design and Construction

Amount
$11,452

5897
$139
$23
5586

$12,297

Prolag Manager Prnted on. 8/14/2012  Prolog

Page 1




Change Order Request 123

Pevgonnabas

oo 4= 120 oo 822/

Petar A, Petgko - oard of

lectmen, Town of Uxbridge
Ownar 2

_ o ome ﬁ/ﬁ/@/@
Gene mgnd - Pringipal A Architecture
PM . /5} £ /}) (P - o Date: /‘/’/X

Pel ;f"'L ﬁémme(ﬂéu - Sentor Pro;ect Manager, Shawmut Design and Construclion

Architect

cC
REF. PCO: 0913

Prolog Manager Printed on: 8/14/2012  Prolog Page 2




Al Change Order Request # 124
Taaign rnd Ueatitelion
To:  Peter A, Peirillo Date: B/14/2012
Town of Uxbridge Project #: 100764
21 8 Main St Project:  Uxbridge High School
Uxbridge, MA 01568
Fax:

Description: Added receptacles for potter's wheels per PR# 29 and town direction

ltem
Amount
Interstate change per SKE-53 & 56 and town direction for (2) receptacles, 6/4/12 T&M $4.914
COR,, Interstate Electrical Services Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction $42
1.2% General Liability insurance, Shawmut Design and Constiuction , $59
2% Builder's Risk, Shawmut Design and Gonstruction $10
5% Fee, Shawmut Design and Construction $251
Total $5,276
Type: Actual cost incurred for T&M work

Schedule Impact: This change will add 0 days to the contract completion date,
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommaedieu
Shawmut Design and Construction

Prolag Managet Printed on; 8/14/2012  Proleg Page 4




Change Order Request 124

e RO g

Peter A. Paliilifi - Boardfpf Selectmen, Town of Uxbndge
Qwner 2 l _ Date: g/z%//g_

Dave Krawilz - , Joslin Lesser & Assot.

- e Bttt

Architect

Gene}B}g /gond Prg_n ipat, RQA’/‘\fChItthUfe

AP Date,

§/75

Pid ///” A VU ¥ -
P}j(r L{Hommed/ B - Semor Project Manager, Shawmut Design and Consiruglion

CceC:
REF, PCO: 129

Prolog Manager Printed on: 8/14/2012  Prolog

Page 2



| Change Order Request # 125

To: Peter A Pelrillo Date: 8/14/2012
Town of Uxbridge Project #: 100764
21 S iain 5t Project:  Uxbridge High School

Uxbridge, MA 015668
Fax:

Description: Changes per PR# 043 (Masonry bench and sign base changes)
Item

Fernandes, change masonry benches and entrance sign base from granite ta ground face
block and field stone per RDA direction, COR# 16., Fernandes Masonry, Inc.

Total
Type: Lump sum proposal

Schedule Impact: This change will add 0 days to the contract completion dale.
Overtime Impact: This change will nol require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Amount
$(8,000)

$(8,000

) .. |
Peter A. B oard pf Selectmen, Town of Uxbridge
Owner 2 E IU Date: ‘g/&f»& -

Dave Krawitz - ,\:Joslin Hesser & Assoc.

Architect /?77 mﬂ , Date: é/ M‘/ Y77

G/ene Raymand - Pycipah 2FA Architecture

P SR e L Lale: é/// 5///{

P)(ef LHommédieu - Senior Project Manager, Shawmut Design and Construction

Pralog Manager Printed on: 8/14/2012  Profog

Page 1



Change Order Request # 126

To:  Peter A Petrillo Date: 8/14/2012
Town of Uxbridge Project #: 100764
21 § Main St Project:  Uxbridge High School

Uxbridge, MA 01568
Fax:

Description: Replacement of three cementitious panels at south facade for betten/painting mockups

item Amount
Cantury replace 3 hardi panels at south facade for mockups per COR# 44R., Century $1.212
Drywall, Inc.
.85% Payment & Performance Bond, Shawmut Design and Construction $10
1.2% General Liability Insurance, Shawmut Dasign and Construction 315
2% Builder's Risk, Shawmut Design and Construction 52
5% Fee, Shawmut Design and Construction $82
Total $1,301
Type: Lump sum proposal

Schedule Impact: This change wiit add 0 days to the contract completion date..
Overtime Impact: This change will not require project overtime

Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

FProlog Manager Printed on: 8/14/2012  Prolog - Page 1




Change Order Request 128

f.owner vfajéj ﬁﬁfﬁ//{{ Date: ﬂM’J

Peter AL P ' Selectmen, Town of Usbridge
Owner 2

Date: €2 &L, s
Dave Krawilz - ;" Joslin Lekser & Assoc.

Architect 'MW\' Date: g/%/f@?fiﬂ

Gene Raympnd - P{mm 1I RUA hllerlure

£ y wancd) _— Date: A’/f%@/
//E?Tr lft‘fémmn{ e{ Semor F’mjec; Manager Shawmut Design and Conslruction

CC:
REF, PCO; 161

Prolog Manager Printed an: /1472012  Prolog Page 2



Change Order Request # 127

Bepg et Tentina gy

To: - Peter A, Petrillo Date: 8/14/2012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High Schoo!

Uxbridge, MA 01588
Fax:

Description: Added power and FA for elevator louver system per RFI# 624 & 624a

ltem Amount
Interstate, added power/FA to elevator louver per 7/42/42 T&M COR. SDC EWA# 135., $5,259
interstate Electrical Services Corporation
B85% Payment & Performance Bond, Shawmut Design and Construction $45
1.2% General Liability Insurance, Shawmut Design and Construction 564
2% Builder's Risk, Shawmut Design and Conslruction : §11
5% Fee, Shawmut Design and Construetion 3269
Total $5,648
Type: Actual cost incusred for T&M work
Schedule Impact: This change will add 0 days to the confract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Prolog Manager Printad on; 8!14;‘2(;1"5 Proiog F’a‘é.eq




Change Order Request 127

Owner @ s o~ ;‘f | DatEch?_f//gZ

Patar A, P trillo - Baar of Selectmen, Town of Uxbridge
Datsa g

Dave Kfawei %ﬂiﬂi—: ar & AsSs0C.
Architect %7 _ Date: M/_’@ /%"‘

GPnc Rayn nd - F’nn,mpai A Architaecture

“““ e L
P Peté/ /{!:)mme’d/ eu- Dale: K // /%’(/”{

Senior Project Manager, Shawmut Design and (‘cmslruahon

OCwner 2

CC:
REF. PCO: 187

Prolog Manager Printed on: 8/14/2042 Prolcg Pa _}r} 2




} Change Order Request # 128

To:  Peter A Petrllo Date: 81472012
Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

- Uxbridge, MA 01568
Fax:

Description: Changes per ASH 076 (Added exterior door numbers)
ftem

Amount
Back Bay Sign, added exterior door signs per 6/6/12 quote revised (install by town)., Back $315
Bay Sign LLC
.B85% Payment & Performance Bond, Shawmut Design and Construction 83
1.2% General Liability Insurance, Shawmut Design and Construction $4
.2% Builder's Risk. Shawmut Design and Construction $1
5% Fee, Shawmut Design and Construction 518
Total $339
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime impact: This change will not reguire project overtime
Please review, sign and retum to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Profog Manager  Printedon 81142012 Prolog Page 1




Change Order Request 128

I.EAWB.
ower 124 (1Sl o ome

Peter & ,Pe l|| L?;éigofSeleciinen Town of Uxbridge
Owner ? \ Date;

Dave Krawitz - , Joslit Leaser & Assoc.

Aschitect ﬂﬂf“ - Date:
Génre Rayrgong- Princ /D TArchitecture

Date. 2/

P / i

Peier}/ﬂommedmu Semor Project 'v‘lanager Shawmul Dasign and Construction
7
CC:
REF. PCO: 192

Prolog Manager Printed on: 8714/2012  Prolog

Page 2



Change Order Request # 129

1,1
D3t ned Ledtiractise

To:  Peter A Petrillo Date: 811412012
Town of Uxbridge Project # 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax:

Description: Dust collector powerfcontrol wiring changes per RF# 694

Amount

item
Interstate, power changes for dust collector per 7/23/12 T&M COR. SDC EWA# 140., $12,397
Interstate Electrical Services Corporation
.85% Payment & Performance Bond, Shawmut Design and Construction 5105
1.2% General Liability insurance, Shawmut Design and Construction $150
.2% Builder's Risk, Shawmut Design and Construction $25
5% Fee, Shawmut Design and Construction $634
Total $13,311
Type: Actual cost incurred for T&M work
Schedule Impact: This change will add 0 days to the contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Prolog Manager Prinfed on: 3!14}5612 Frolog Page 1




Change Order Request 129

Owner { /é7 z; %/ \ Date: g/pjf)//_ <

- Peter Patr pard of Se lectmen, Town of Uxbridger

Oviner 2 @Q o - ome %/Za//a
‘Dave Krawitz -, Joblin Lesser & Assac,

Architect e %@@vf/éa’%
Ger 2 Raymond Erfmep’!lyA"‘ rﬂ/clure

P s AW - . Date: }/’}{/’A
Peter 7[¢,/ﬁ1rﬁed|eu Spifor Project Manager, Shawmul Design and Canstruction It

CG:
REF. PCO: 199

Prolog Manager Printed on; §/14/2012  Prolog Page 2




Change Order Request # 130

To:  Peter A Petrillo Date: 8/14/2012
Town of Uxbridge Project #: 100784
21 8 Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax.

Description: Added floar preparation

ftem

New England Decks & Floors, added kitch?n floor prep scope per 3/29/12 COR., New
England Decks & Floors, Inc.

8DC floor prep costs (CFCC & Pro Equipment), Shawmut Design and Construction
.85% Payment & Performance Bond, Shawmut Design and Construction

1.2% General Liability Insurance, Shawmut Design and Consiruction

2% Builder's Risk, Shawmut Design and Gonstruction

5% Fee, Shawmut Design and Construction

Total
Type: Combination of Lump sum and T&M cost

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime impact: This change will not require project overtime

- Please review, sign and return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Besign and Construction

Amount -
$5,307

$6,186
$08
$139
323
$588

$12,341

Prolog Manager Printed on: 8/14/2012  Proleg

Page 1



Change Order Request 130

kOl e Fl2/)2

r¢ of Selectmen, Town of Uxbridge

Peter A, Peiriilo s Bga
owez  [WIIC | _ oeglee fiz
Dave Krawilz - . JAosiin Ledser & Assoc ¢
Architect Mﬂ"‘ . - Date: ﬁ/@&:ﬁ/m

Gene anm d - Principal. RQA’Arghitectu'ré
P P - / p's /// . Date; /?//f///‘./

Peldr LHommediad - Senior Project Manager, Shawmut Design and Construglion

&
i

cC:
REF. PCO: 0102

Protoy Manager Printed o §/14/2012  Proleg Page 2




SHAWMUT

Detrgm p2s Comtrpction

Change Order Request # 131

To: Peter A Patiillo Date:
Town of Uxbridge Project #:
21 8 Main St Project:

Uxbridge, MA 01569
Fax:

8/21/2012
100764

Uxbridge High Schoo!

Description:  North field baseball and soccer fields

Amount

Item
New baseball and soccer fields per Per field addendum #3 and the following VE: do not $185,000
raise the field, do not install surrounding swales, and do not include field accessories.
Work is required (o be released by 8/23/12., Shawmut Design and Gonstruction
_85% Payment & Performance Bond, Shawmut Design and Construction 31,658
1.2% General Liabilily Insurance, Shawmut Design and Construction $2,360
.2%, Builder's Risk, Shawmut Design and Construction 3398
5% Fee, Shawmut Design and Construction 30,971
Total $209,387

Type: Lump sum proposal

Schedule Impact: This change will add @ days to the contract comipletion date.

Overtime Impact: - This change will not require project overtime
Please review, sign and return to the undersigned.
Sincarely,
Peter L'Hommedigu
Shawrnut Design and Construclion

Page 1

Prolog Manager Printad on: 8/21/2012 Prolog




Change Order Request 131

o 22 (2Ll

Date: /f/ ﬂ%//,l

PelerA elfillo B(ir/ tecimen Town of Uxbridge
Owner 2

Date: @/ g“:"/’ [

Dave Krawatz . Joslin Legser & Ass0C.

Architect

s B2/ 00070

"ZPE’\{ hﬁ‘fgﬁ/ﬁedféu Semor Prolect Wanager, Shawmut Design and Construction

£ Ray incipal. RDA Arc 4
N IR o nienn) o *j// /z/

CC:
REF. PCO: 227

Pralag Manager Printed on. 8/21/2012 Prelog

Pays 2



» OONGULTING .«

wJ1C.

GEOTECINICAL Y CONSTHU

INVOICE

JOHN TURNER CONSULTING, INC,
DATE INVOICE #
19 DOVER STREET DOVER
NH 03820 6/16/2012 1IWOR063-18
BILLTO
Jostin Lesser & Associates, Inc.
Mr. David Krawiiz
44 Pleasant Street
Watertown, Mo 02472
PROJECT Uxbridge High School
P.O. NO. TERMS
Net 30
QUANTITY DATE DESCRIPTION RATE NAME AMOUNT
1 06/04/12 Daily Observations/Field Fngineer 172 Day 120.00 | NLisowski 120.00
3 Praject Manager/hr - On Site Meceting 70.00 | TBerard 210.00
{ 06/05/12 Soils Field Inspection/Daily Observation 1/2 Day 120.00 { NLisowski 120,00
2 Washed Sieve Analysis - 1D#2041-2042 70,00 FESchutter 140.00
2 Moisture Pensity Relationship ID#2041-2042 85.00 | ESchulier 1700
I 06/06/12 Soils Field Inspeetion/Daily Observation 1/2 Day 120.00 | NLisowski 120.00
I 06101112 Soils Fictd Inspection/Daily Observaiion 1/2 Day 120.00 | NLisowski 120.00
f 06108712 Soils Field Tnspection/Daily Qbservation Full Day 220.00 [ NLisowski 220.00
1 06/09/12 Washed Sieve Analysis - 1ID#2047 76,00 | acreix 70.00
| Moisture Densily Relationship 1042047 85.00 | JLacroix 85.00
1 06711112 Washed Stove Analysis - 1L#2050 70.00 } 1Lacroix 70.00
1 Moisture Density Relationship IDF2050 85.00 | Hl.acroix 85.00
1 Daily Observations/Field Engineer Full Day 220.00 | NLisowski 220.60
1 6712112 Daily Observations/Field Engineer 1/2 Day 120,00 f NLisowski 120,00
i 06/13/12 Daily Obscrvations/Ficld Engincer 12 Day 120.00 | NLisowski 120.00
i 06/14/12 Daily Observations/Ficld Engineer 112 Day 120.00 § MLjsowski 120.00
| 00/16/12 Washed Sieve Analysis - ID#2059 70,001 ESchutter 70.00
! Moisture Densily Relationship 1D#2059 85.00 [ ESchutter 85.00
Ftloiod @ sSke %’&?74% ﬂj%z;//.; ) ! 7 7
) — £
= Doy g ) Pon
; “TY (Y
41 7oAl [
O/
- &
Past due invoices will be assessed a finance ehargt of 1.5% per nignth
ik snent {s onistanding,
month pay & Total $2,265.00
Questions concerning this invoice?
Call Amy @ 603-749-1841
E-Mail: amys@consulijic.com P aym ents/Credits $0.00

THANK YOU FOR YOUR BUSINESS!
MAKE ALL CHECKS PAYABLE TO:

JOHN TURNER CONSULTING

——

Balance Due 5.0

19 DOVER STREET
DOVER, NI 03820

VISIT US AT WWW.CONSULTITC.COM



WwJ1C

INVOICE

DATE INVOICE #
19 NOVER STRELET DOVER
TT| .
NH 03820 63012012 }1WORG01-19
BILLTO
Joslin Lesser & Associales, Ine.
Mr. David Krowitz
44 Pleasani Street
Watertows, Ma 02472
PROJECT Usxbridge Migh School
P.O. NO. TERMS
Net 30
QUANTITY DATE DESCRIPTION RATL NAME AMOUNT
H 06/18/12 Daity Qbservations/Field Engineer ~ Soils - Fult 220.00 | NPaguetle 220.00
Day
i 06/19/12 Daily Observations/Field Engincer - Soils « Full 224.00 f NPaquelte 220.00
Day
i 06/204/12 Daily Observations/Ficld Engincer - Soils - 1/2 £20.00 | NPagqueite 120.00
Day
i 06/21/12 Dty ObservationsfField Engineer - Soils - Full 220.00 I NPaquetle 220.00
Day
1 06/22/12 Daily Observations/Field Engineer - Soils - 1/2 120.00 | NPaquette 12000
Day
| 06{25/12 Daily Observations/Field Engineer - Soils - 1/2 £20.00 [ IMcCanthy 120.00
Day
] 06/26112 Baily Obscrvations/Field Engincer - Soils - Fuil 22000 | NPaqueite 220,00
Day
2 Washed Sieve Analysis - JD#320-321) 70,00 § STebordo 140.00
i 06127412 Daily Observations/Field Engineer - Soils « Full 220.00 | NPagueile 220.00
{ Day
1 06/28/12 Daily Observations/Field Engineer ~ Soils - Foil 220.00 | NPaquetic 22000
Day
L3
Arttodop (B Swme (YT (3 jf)\"
) (T
Past due invoices will be assessed a finance charge of }fs,% per moith (18% / year) for each
month payatent is outstanding.
b g K\ Total $1,820.00
Questions concerning this invoice?
Call Amy @ 603-749-1841
E-Mail: amys@consultjte.com p aym ents/Credits £0.00
THANK YOU FOR YOUR BUSINESS!!
MAKE ALL CHECKS PAYABLE TO: Balance Due 5182000
JOHN TURNER CONSULTING

19 DOVER STREET
DOVER, NH 03820




JOHNTURNERCONSU 'rm(, INC.

INVOICE

DATE INVOICE #
19 DOVER STREET DOVER
tf
NH 03820 1412012 11WOR001-20
BILLTO
Tostin Lesser & Associates, Inc,
Mr, David Krawitz
44 Pleasant Street
Walerlown, Ma 02472
PROJECT Uxbridge High School
P.0O. NO. TERMS
Net 30
QUANTITY DATE DESCRIPTION RATE NAME AMOUNT
5 (702112 Professional Engineer/hr - No Charge 0.00] CThunberg 0.00
I Soils Fiefd Inspection Full Day 22000 | EWalker 220.00
1 Q703112 Soils Field Inspection Full Day 220.00 [ EWalker 220,00
1 07/05/12 Soils Field Inspection Fuil Day 220.00 [ EWalker 220.00
1 07706712 Soils Field Inspection Full Day 220.00 | FWalker 220,00
1 07/09/12 Soifs Field Inspection 1/2 Day 126.00 | EWalker 126,00
1 67/1112 Sample Pick Up 25,00 | TBerard 25400
1 012412 Sails Ficld luspeetion Fuil Day 22000 EWalker 220.00
§ 220,001 EWalker 220,00

07/43/12 Soils Field Tnspection Full Day

Pasl due invoices will be assessed a fi
month payment is outstanding.

Questions concerning this invoice?
Call Amy @ 603~749-1841
E-Mail: amys@consuiljic.com

THANK YOU FOR YOUR BUSINESSH
MAKE ALL CHECKS PAYABLE TO:
JOHN TURNER CONSULTING

19 DOVER STREET

DOVER, NH 03820

% per month {18% / year) for each

VISIT US AT WWW.CONSULTJTC.COM

Total

$1,465.00

Paymenis/Credits  su.00

Balance Due sudssoo




INVOICE

DATE INVOICE #
19 DOVER STREET DOVER
NH oghizo 712812012 }1WOR0DI-21
BILLTO
Jostin Lesser & Associates, Inc.
Mr, David Krawilz
44 Pleasamt Street
Watertown, Ma 02472
PROJECT Uxbridge High Schoot
P.O, NO. TERMS
Net 30
QUANTITY DATE DESCRIPTION RATE NAME AMOUNT
1 071112 Soits Field Inspection Talf Day 120,00 | EWalker 120.00
pJ Washed Sieve Analysis - ID#404-405 70.00 | STebordo 140.00
2 Moisture Density Relationship ID#46G4-405 £5.00 | STebordo 170.06
2 U18/12 Permeability Test ID#404-405 115.00 | STebordo 230,00
} Soils Ficld Inspection Fall Day 220,00 | EXVaiker 220.00
i 019712 Soils Field Inspection Full Day 220.00 | EWalker 220.00
} 07/20412 Soils Field Tnspection Juil Day 220,00 | EWalker 220.00
1 0742312 Soils Field Inspection Fuli Day 220.00 | EWalker 220.00
1 07/24/12 Soils Field Inspection Full Day 220.00 | EWalker 228,00
1 07/25/12 Soils Field Inspection 1/2 Day 120,00 ) EWalker 12000
{ 07721112 Soils Field Inspection 112 Day 120.00 | EWalker 120.00

b

Past due invoices will be assessed @finance charge of 1.5% per month (38% / vear) for each
month payment Is outstanding.

Questions concerning this invoice?
Call Amy @ 603-749-1841
E-Mail: amys@consultjtc.com

THANK YOU FOR YOUR BUSINESS!!
MAKE ALL CHECKS PAYARLE TO:
JOHN TURNER CONSULTING

19 DOVER STRELET

DOVER, NH ¢3820

VISIT US AT WWW.CONSULTJITC.COM

§2,000.00

Payments/Credits

$0.00

Balance Due s2.o0.00




Of Massachusetils
“The Constructien Testing People”™

5 Richardson Lane, Stoneham, MA 02180 781-438-7755 {Volce) 781-438-6216 (Fax)

Invoice Date: 08/03/2012
TO.J?sl}n Lesser & Associates Page: 1
William McNally \
44 Pleasant Street, Suite 1001 Invoice Number: 48770
Watertown, MA 02472-2312 Job Number: 14234
Terms: Due Upon Receipt

Project: Uxbridge High School (Concrete & Rebar)

Uxbridge, MA {Waterproofing)
DATE QUANTITY  DESCRIPTION RATE AMOUNT
07/23/12 5.00 "Cylinders 10.00 50,00
07/23/12 1.00 Max/field 210.00 216.00
07/24/12 1.00 Cyl/trans 40.00 40.00 .
c7/25/12 7.00 Cylinders 10,00 70.00
07/25/12 1.00 Hrs/field-ot 32,38 39.38
0r/25/12 1.00 Max/field 210.00 210.00
07/31/12 6.00 Cylinders 10,00 60.00
07/31/12 1.00 Min/field 110.00 110.00
08/01/12 1.00 Cyl/trans 40.00 40.00
TOTAL THIS INVOICE: 829.38
All File Test reports will be discarded 6 months after completion of our services.
ccC:
Company Name Contact Name Involce Type  Delivery Method
Joslin Lesser & Associates William McNally Original Email And Mail

ffdém @ 58c rjgeridg /a/za/;z) ‘

___L/Q_LM'«._,

—

JENC




ptipoles @ Swe MesTRlg (Slez]i2) -

Raymond Design Associates, Ine,
222 Worth Strees, Hingham, Massachoseris 02043
Tekphoie 781-749-5530

Facsinile 761749 5531

Uxbridge School Building Committee
cfo Joslin Lesser + Associates, hic.
44 Pleasant Street

Watertown, Massachuselts 02472

INVOICE #2012-08-01: Uxbridge High School
Augast 10, 2012 Uxbridge, Massachusetis
Fee Schedule %% Ami Prev Due This
Fee Comp Earned Billed Invoice
Base Confract
Feasibility Study $ 120,00000 100% $ 120,000,00 $ 120,00000 $
Schematic Design $ 180,000.00 100% $ 180,00000 § 18000000 $
Amendment #1 $ 42,3000 100% $ 42,13000 § 42,13000 $ -
Amendment #2 $ 1903000 [00% $ 1903000 § 14903000 §
Amendment #3 - DD thru Closeout Basic Services
Design Development $ 64000000 100% $§ 640,000.00 $ 64000000 $
Construction Documents $1,115,00000 100% $1,11500000 $1,115,00000 §%
Bidding Phase $ 80,00000 100% $ 80,000.00 $ 80,00000 3 -
Construction Phase $ 89500000 100% $ 89500000 § 87710000 $ 17,900.00
Completion Phase $ 9420000 60% $ 56,52000 % 3108600 $ 25434.00
Amendment 4 - Geotech and Site Permitting A/S
Survey - Site (Andicws) $ 946000 100% $§ 946000 §  9460.00 $
Survey - Permitting (BSC) $  20,02000 100% $ 20,02000 $ 2002000 $
Wetlands - MEPA-ENF (BSC) . § 5830000 100% $ 58,300.00 $§ 5830000 § -
Traffic - (BSC) Not to Exceed: $  68,20000 78% § 63,680.00 $ 63,680.00 $
Geotechnical - (PBER) $  34,15500 100% % 34,155.00 % 34,J5500 % -
Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: $  11,77000 100% $  11,770.00 $§  11,77000 § -
Amendment #6 - Archagological Survey A/S
Geotech - (PAL) $ 2575300 100% $  25753.00 § 2575300 % -
Geotech - (BSC) NTE: $  15950.00 100% $ 15950.00 § 1595000 $ -
Geolech - (Andrews) $  7.52400 100% §  7.,524.00 § 752400 $ .
Amendment #7 - Pump Station A/S
Weilands - Sewer (BSC) NTE: $ 1045000 100% $ 1045000 $ 1045000 $ -
Amendment #8 - Conservation Restriction and SWPPP
Wetlands - CRestr (BSCYNTE:  § 770000 100% §  7,70000 §  7,70000 § -
Wellands - SWPPP (BSC)NTE:  $  40,04000 T+M $ 40,040.00 § 38,01000 §  2,030.00
Amendment #9 - Site Permitling and Geotechnical Construction Support
Wetlunds - CRestr (BSCYNTE: § 8,624.00 100% §$ 862400 3 8,624.00 $ -
Geolech - (PEBR) NTE: % 1L30800 100% $ 11,3080 $ 1130800 § -



Amendment #]0 - Site Permitting and Censtrection Support / Close Qut Geotechpical

Wetlands - Misc Civil (BSC): § 16,19800 100% $ 16,9800 % 10,i98.00 % -
Bidding - Site Electr Package: $ 396000 100% % 396000 § 396000 §
Amendment #1 1 - Site Redesign Contract Docs for South Field
Civil (BSC) (NTE), $ 1342000 100% $ 1342000 $ 1342000 $ -
Architectural Support (NTE): $ 500000 97% §$ 4,840.00 % 292000 § 1,920,00
Amendment #12 - Additional BPA-Mandated SWFPP Requirements
Civil (BSC) (NTE): $ 9068000 0% $ 9,680.00 % - $  9,680.00
Amendment #13 - Additional Geoteeh, SWPPP, Arch {post 10-27-0212) & Civil (post 9-27-2012)
Civit (BSC) SWPPP (NTE): $ 544500 0% % 000 § - $ 940.00
Civil Post 9-27-'12 (BSC) (NTE). §  7,838.00 0% $ - $ - $ -
Geotech (PEER) (NTE); $ 440000 0% 3§ - $ - 5 -
Arch Post 10-27-'12 (NTE): $ 600000 0% $ - § - $ -
Total: $ 3,586,555.00 $3.521,452.00 $3.463,548.00
Due This Involce: $ 57,904.00



1BSC GROUP INC.

August 3, 2012

Raymond Deslgn Group, int. Involece No.: 9117712
60 Ledgswood Place ProjectNo,: 6106706
Rockiand, MA 02370 Pojact Involce No, 8

Alln,: Gena Raymond

Projec: Usbridge Righ Schoot - Addilionat Services
SWPPP Trainlng & inspections

For professional services for the pered Yot July 27, 2042 for the referenced profect.

SWPPP Inspeclions

INVOICE

Week of 6/22/12 £450.00
Week of 6/20/12 $450.00 o
Waek of 7/6H2 $450.00 T
Waeak of 7113412 $450.00
Woeek of 2120112 $460.00 N
Week of 727112 $450.00 [‘
Sublolal SWPPP Inspections $2,700.00 ‘#’ ¢ 5
_ TOTAL THIS INVOICE $2=700.00 %&
Budget X/ / 2,028
Not to Exceed Fee (84 inspections @ $450.00) $37.800.00 . comemnmp ” vy
Previous Billings $30,150.00 ST

Bited Yo Dale $32,850.00

Current Billing . $2,700.00 #Zﬁ ;}i 6 W
. - /%

IMPORTANT NOTICE

Please Mail Remittance to : BSC Group, Inc,, 15 Elkins Sireet,, Boston, MA 02127
Please include project and invoice number(s) being paid on front of check.

Tel: 617-896-4300



- BSC GROUP INC. | INVOICE

June 22, 2012

Raymond Design Group, Ing. Involce No.: 9117550
60 Ledgevod Place Project No.:  61067.06
Rockland, A 02370 Projact Involce No, 7

Alln.: Gene Raymond

Project; Uxbridge High Schoo! - Additional Services
SWPPP Tralning & tnspections

Fot professiona! services for the period through June 15, 2042 for tha relerenced project.

SWPPP Inspections

Week of 47127112 $450.00

Week of 5/4/12 $450.00

Weaek of 5/11/12 $450.00

Week of 5/18/12 $450.00

Week of 6/26/12 $450.00

Waak of 6/1/12 $450.00

Week of 8/8/12 $450.00

Week of 6/15/12 £450.00
Subtotal SWPPP Inspections - sa.sofg_.,ng_ .
TOTAL THIS INVOICE " $2,600.00 )

' \- e """r‘/

Bucdget - / I
Not to Exceed Fee (84 Inspections @ $450.00) $37,600.00 X ! e

Pravious Bilings $26,650.00 /
Current Bfling $3,600.00
iited To Date £30,150.00 "& %ﬁtg@

IMPORTANTNOTICE

Please Mail Remittance to : BSC Group, Inc., 15 Elkins Street., Boston, MA 02127
Please include project and invoice number(s) being paid on front of check.

Tel: 617-896-4300



1 BSC GROUP INC. | INVOICE

June 22, 2012

Raymond Design Group, Inc. Invoice No.: 9117552
60 Ledgewood Place Projeci No.:  61067.09
Rockland, MA 02370 Project Invalce No, 1
Atln.: Gene Raymond :
Project
2012 SWPPP Revislons, Tralning, Inspections
Uxbridge Hiph School - Additional Services
SWPPP Tralning & Inspections
% Previous Current
Task Fee Complele Earned Billing Bllling
SWPPP Revisions, Training $8,800.00 . 60,00% $5,200.00 $0.00 $6,200.,00
TOTAL THIS INVOICE ' $5,200.00
X /4
MW
#5720

IMPORTANTNOTICE
Please Mall Remittance to : BSC Group, Inc., 15 Elkins Street., Boston, MA 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300




Joslin, Lesser + Associates, Inc.

44 Pleasant Street
Watertown, MA 02472

BILLTO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

Invoice

DATE INVOICE #
713112012 34
PROJECT

Uxbridge High School

DESCRIPTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of 44,000.00
July, 2012
Pro Pay Code 0102-0700
Uxbridge Control Number 8826JC135
Affgm @ SEc »75&::7—:#5 ( 2/22/1&) 3
Total $44,000.00

Project Management




Pesign end Construstion

Aodes (R SHc rlserrmls (&’/af/;zj

Builders and Shawmut Besign and Gonstruction ="
Construction Managers 560 Harrison Avenue Wﬂ;,
Boston, MA 02118 233
Tolephone 6176227000 “"";W_ S/
T i Lo i
Facsmile 6175227101 o (%Qg
E CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION /

TO: Owner-  Town of Uxbridge
and each of their officers, partners, employees and agents and their respective

successors, assigns and personal representatives, {;'/
FROM: Contractor - Shawmut Woodworking & Supply Co., Inc. d/bfaf Shawmut Desig (}ff
Construction and cach of their officers, pariners, employees and agents and thbir%/‘
respective successors, assigns and personal representatives, - i
. £
RE: Uxbridge High Schoo} i Q—*—M_
Preject No. 100764 Purchase Order No. // (\
(if applicable) {I/
APPLICATION FOR PAYMENT NO.; 17
APPLICATION FOR PAYMENT PERIOD ENDING: 07131412 .

The undersigred warrants, represents and guarantees (i) that the Amount Owed set forth below constifutes the
cntire vatue of sll work performed and services rendered {"work™ which tenm shall include without Yimitation labor,
materials and equipment furnished and all other services which would entitle any person to any lien under Chapter
254 of the Massachusetts General Laws) in value of $1,000 or more by, through or under the undersigned with
respect to the Project not heretofore paid for up to and including the period covered by the abave Application for
Payment {including without timitation alt work retated to disputed claims, if any, timely given {o the Owner in writing
in accordance with the Contract, the aggregate amownt of which is set forth as Disputed Claims below and is
described on Exhibit A altacleed), (it) that atl work coverad by such Application has been incorporated into the
Project and title thereto has passed 10 the Owner ot, in 1he case of materials and equipment stored at the site or at
some other location previously agreed to by the Owner, title wilf pass to the Owner upon receipt of the Amount
Onved by the undersigned, in cach case free and clear of all liens, claims (other than amounts owed), security,
interests or encumbrances; and (iii) that no work covered by such Application will have been acquired subject to an
agrecment under which any interest therein or an encumbrancs thereon is retained by the scller or any other
person.

The undersigned intends that this instrument shali be a recordabla notice within the meaning of G.L. ¢.254, 5.10
partiatly disselving any lien which the undersigned may new have or bs entitted to have on account of wark
performed up 1o and including the period preceding that covered by the above Application for Payment, and ths
petiod eovered by the above Application for Payment (o the extent payment is received, except for the Disputed
Claims amound, if any.

Executed as of this 14th day of Angust , 2012
Amount Owed Contractor by Name of Contractor:
Owner as of the end of the Shawmut Woodworking & Supply Co., Inc.
period covered by the above db/a Shawmut Design & Construciion
Application for Payment C{ d
$1,150,712.20 Duly Authorized
Disputed Claims included within Project Accountant
Amonnt Owed, if any Title
$0.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFIFQLK, E4-Aug , 2012

Then personally appeared the above-named Christopher Geary

and acknowledged the foregoing 10 be a free act and deed, before i

8 « ELMS

y OTARY Py

COMMON\VEAUH Of ﬂ”C;s‘cuussrrs
Y COMIISSION Expires

AuGusT 2, 2013

Notary Public
My Commission Expii
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Ockers

Technolagy...for Temorrow

Invoice

1340 Belmont Street Date Invoice #
Brockton, MA 02301 6/1512012 100821
Bift To Ship To

Uxhridge Public Schools Taft Elementary School

Mistler , Patrick Mistler, Patrick

Central Office 16 Granite Styeet

21 Soulh Main Street Uxbrigde, MA 01569

Usxbridge, MA 01569 US us

P.0O. Number Terms Ship Account # F.0.8. Rep Via 8.0. No.,
1472511302 6/15/2012 Up3gdl None 25991
Oidered Batkordered em Code Deseription Serialf UNIT PRICE EXTENDED PRICE
100 0 SAO0G04B-8N... V7 Surge Protect SA0G04D-8N6 Surge 8.00 800.00T
suppressor - AC 120 V - 6 output connector(s)
Aleorlso (o SBe Moveinls (Sleg)i) !
Remit To:
Ockers Company
P.0. Box 610
Brockton, MA 02303-0610
PHONE (508) 586-4642
/ $800.00
Total




Ockers

Technology.. for Tombrrow

Invoice

1340 Belmont Street " Date Invoice #
Brockton, MA 02301 6/15/2012 100827
Bill To
Uxbridge Public Schools Taft Elementary School
Mistler, Pairick Mistler, Patrick
Central QOffice 6 Granite Strect
21 South Main Street Uxbridge, MA 01569
Unbridge, MA 01569 US US
P.O. Number Terms Ship Account # F.0.B. Rep Via 5.0. No,
147291302 6/15/2012 UP3841 None 25993
Ordered Backorderad #tem Coda Doscription Seria UNIT PRIGE EXTENDEQ PRICE
1 0 CH3I36A#BIK  HP Designtet 510 24* large-format prinler-  T567489 1,655.00 1,655.00T
color - ink-jet - Roll Al {24 inx 150 1), 24 in
% 74.7 in- 2400 dpi x 1200 dpi up 10 3.5
min/page {color) - Parallel, USD
| 0 CN532A HP Printer stand - for Designlet 510 (24"), 293.00 293.00T
510ps
3 0 C6019B HP Coated paper - Roll Af {24 in x 150 f1) - 33.00 99.00T
96 g/m2 - § roll(s) - for Designlel 11X, 45XX,
310, Y1100, T1120, T1200, T1300, T610,
T620, T770, T790, Z3200, Z6100
1 0 CH365A HP 82 Print cariridge - 1 x black - for 35.00 js.oor
Designlet 10, 100, 111, 120, 20, 50, 500, 510,
800, 815, 820; Designjei Copier cc800
1 6 CH366A HP 82 Print cartridge - 1 x cyan - for 22.00 22.007
Deesignlet 10, 100, 120, 20, 50, 500, 510, 800,
815, 820; Designjet Copier cc800
| 0 CHS567A HP 82 Print cartridge - | x magenta - for 27.00 27.00T
Designlet 19, 100, 120, 20, 50, 500, 510, 800,
815, 820; Designjet Copier cc300
| g CH368A HP 82 Print cartridge - 1 x yellow - for 27.00 27.00T
DesignJei 10, 100, 120, 20, 50, 500, 510, 800,
8135, 820; Designjet Copier cc800
Atrlen @ szc Menck, Jefem)e):
S A ’
Remit To; j
w

Ockers Company

P.O. Box 610

Brockton, MA 02303-0610

PHONE (508) 536-4642

>
“

4

i

Ger f?

$2,158.00




Ockers

Tectnalogy..for Yemoirow

Invoice

1340 Belmont Street Date Invoice #
Bill To Ship To
Uxbridge Public Schools Tafl Elem School
Mistler, Patrick Mistler, Patrick
Central Office 16 Granite Street
21 South Main Street Uxbridge, MA 01569
Uxbridge, MA 01569 US [
P.O. Number Terms Ship Account # F.0.B. Rep Via S.0. No.
4727IL302 672172012 UP3841 None 25994
Ordered Backordered lem Code Description Sarists UNIT PRICE EXTENDED PRIGE
I 0 CEO5TA¥BGT  HP LaserJet Pro 400 color Md51dn Printer -  CNBI408223 495.00 495.00T
colfor - duplex - laser - Letter, Legal - 600 dpi
x 600 dpi - up to 21 ppm (mona} / up to 21
ppm (color) - capacity: 300 sheets - USB,
10/100Base-TX
| 0 CE410A HP 303A Toner cartridge - 1 x black - 2200 66.00 66.007
pages - for Laserlet Pro 300 color M35 1a, 300
color MFP M375nw, 400 color MA451, 400
color MFP M475
i 0 U1HSEE Electronic HP Care Pack Nex1 Day Exchange 73.00 13.00T
Hardware Support Extended service
agreement - replacemient - 3 years - shipment -
next day
Pttlolos @ skc momrrdy (Bleehe)
Remit To:
Ockers Company
P.0. Box 610 -
Brackton, MA 02303-0610 el
PHONE (508} 586-4642

$634.00




Ockers

Technelogy...for Tomorow

Invoice

1340 Belmont Street Date Invoice #
Brockten, MA 92301 71972012 101000
Bill To
Uxbridge Public Schools Taft Elem Sthool
Mistler, Patrick e Mistler, Pa?rick
Central Office 16 Granite Street
21 South Main Strect Uxbridge, MA 01569
Uxbridge, MA 01569 US us
P.O. Number "~ Terms Ship Account # F.0.B. Rep Via 5.0. No.
1472611302 7/9/2012 UP0460 v None 25736
Ordeted Beckerdered ltem Code Dascription Serialg UNIT PRICE EXTENDED PRICE
1 ] AR3105 APC NetShelter SX Enclosure with Sides SON12271A02 1,275.00 1,275.00T
Rack - black - 45U - 19* 53
2 0 SMT2200RM... APC Smarl-UPS 2200 LCD UPS ( SIS1224002693 979.00 1,958.00T
rack-mountable ) - AC 120V - 198 kW -
2200 VA - RS-232, USB - 8 output
connecior(s) - 2U
5181224002693
i 0 AP9562 APC Basic Rack-Mount PDU Power 181224002685 75.00 75.00T
distribution strip ( rack-mountable - AC 120
V- 1.8 kW - {0 oulput connector(s) ~ 1U - §9"
- for P/N: SUIGHORMNET-1EW,
SUM3000RMXE2U,
SUM3IG00RMXL2U-TU, SURTA3N0DOXL,
SURTA3COOXL-TU
| 0 AP2563 APC Basic Rack-Mount PDU Power 5013542 115,00 115.007
distribution strip { rack-mountable ) - AC 120
V- 2.4 kW - 10 outpul connector(s) - 1U - 19"
- for P/N: SU2200RMXLIU-TU,
SUM3000RMXL21),
SUM3MORMXL2U-TU, SURTA3000X1.,
SURTA3000XL-TU
] 0 Shipping Shipping 198.00 198.00T

A#lrlre @ SHc Masridy (- ’/ff/fz) :

Remil To:

Ockers Company

P.O. Box 610

Brockton, MA 02303-0610
PHONE (508) 586-4642

$3,621.00




Ockers

Technolagy...lor Témerrow

Invoice

1340 Belmont Street Date Invoice #
Bili To Ship To
Uxbridge Public Schools Uxbridge Public Schools
Payable, Accounts v Mistler, Patrick
Central Office : ’ggﬁ glem Schoo
21 South Main Street it Q@ﬁ Street
Uxbridge, MA 01569 US FUxbridge, MA 01569 US
P.0. Number Terms Ship Account # F.O.B. Rep Via 5.0. No,
1424811302 1372012 UP0460 v None 26136
Grdored Beckordarad tiem Code Description Seriaty UNIT PRICE EXTENDED PRIGE
4 0 16G-8FPP-SR Brocade 10GBASE-SR SFP+ LC MMF 300M  AAF212090000 425,00 1,700.06T
ULG
AAF212090000
b9A
AAF212690000
DIK
AAF212090000
ocCl1
1 0 HGXFPSR4 Brocade TOGBSR XFP LC 300M MMF 4PK 1,600.00 1,600.¢0T
Sl Brderes & S 1‘75@*‘?"419 4 3/2@‘?@) K
Remit To:
Ockers Company /
P.O, Box 61 IV'
Brockton, MA 02303-0610 & ;}_V
PHONE (508) 586-4642 p
=
$3,300.00




